Print Date: 01/11/2017
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Contract:CNQ173 Estimate Number: 0004  Estimate Type: Progress

Contractor: Talley Construction Company, Inc.
Contractor's P O Box 357
Address: Rossville, GA 30741

Contract Location: The resurfacing on U.S. 11BP (S.R. 2) from South Lee Highway

Counties: BRADLEY

Project(s): 06002-3223-94, 06002-8223-14, 06005-3218-94, 06005-8218-14

Total to Date Previous to Date

Total Earnings: $2,544,868.95 $2,540,420.10

Stockpiled Materials: $0.00 $0.00

Amount Due: $2,544,868.95 $2,540,420.10

Test Report Payment Adjustments: $0.00 $0.00
Material Discrepancy Adjustments: $0.00 $-11,827.20
Payment Due: $2,544,868.95 $2,528,592.90

RR004

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$4,448.85
$0.00
$4,448.85

$0.00
$11,827.20
16,276.05

Current Contract:
Original Contract:

Pay Period: 11/17/2016 to 12/11/2016

Time
89.0 Days
115.0 Days
115.0 Days
129.21 9,

95.90 %
33.31 %

Dates
06/24/2016

07/11/2016
07/29/2016
08/19/2016
09/15/2016
11/15/2016

Amounts

$2,616,866.99
$2,616,866.99
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Print Date: 01/11/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

06002-3223-94 6.13 NH/HSIP-2(248) 240.45 From 25th Street To Paul Huff Parkway

06002-8223-14 53.36 NH/HSIP-2(248) 0.00 The resurfacing on U.S. 11BP (S.R. 2) from 25th Street (L.M.

06005-3218-94 8.29 R-NH/HSIP-2(247) 16,035.60 From South Lee Hwy and Grove To 25th Street Intersection

06005-8218-14 32.21 R-NH/HSIP-2(247) 0.00 The resurfacing on U.S. 11BP (S.R. 2) from South Lee Highway

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

06002-3223-94 0100 9030 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

06002-8223-14 0100 9031 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

06005-3218-94 0100 9032 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

06005-8218-14 0100 9033 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date: 01/11/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount

06002-3223-94 0100 9026 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

06002-8223-14 0100 9027 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

06005-3218-94 0100 9028 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

06005-8218-14 0100 9029 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

01/11/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06002-3223-94 0100 9016 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06002-8223-14 0100 9017 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9017 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: 14,537.900 Adj Total: 14,537.90
06005-3218-94 0100 9018 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06005-8218-14 0100 9019 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100  901¢ ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: 9,012.430 Adj Total: 9,012.43

RR004

Page 4




Print Date: 01/11/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06002-3223-94 0100 9020 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06002-8223-14 0100 9021 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06005-3218-94 0100 9022 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06005-8218-14 0100 9023 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06002-8223-14 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 200.000 Unit Price: $39.88
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06005-8218-14 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 100.000 Unit Price: $39.88
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06002-8223-14 0100 0020 307-02.01 TON ASPHALT CONCRETE MIX Bid: 237.000 Unit Price: $134.82
(PG70-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 335.190 Total: $45,190.32

RR004
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Print Date:
JJ07919

01/11/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06002-8223-14 0100 0030 307-02.08 TON ASPHALT CONCRETE MIX Bid: 1,355.000 Unit Price: $89.71
(PG70-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 1,316.880 Total: $118,137.30
06002-8223-14 0100 9006 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9006 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -4,950.240 Adj Total: -4,950.24
06002-8223-14 0100 9007 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 838.500 Adj Total: 838.50
06002-8223-14 0100 9008 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06002-8223-14 0100 0040 403-01 TON BITUMINOUS MATERIAL FOR Bid: 58.000 Unit Price: $300.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 20.400 Total: $6,120.00
06005-8218-14 0100 0020 403-01 TON BITUMINOUS MATERIAL FOR Bid: 38.000 Unit Price: $300.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 17.870 Total: $5,361.00

RR004
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Print Date: 01/11/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06002-8223-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06005-8218-14 0100 9014 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06002-8223-14 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06005-8218-14 0100 9015 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06002-8223-14 0100 0050 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 9,489.000 Unit Price: $93.00
This Est: 0.000 This Est: $0.00
Total: 8,399.069 Total: $781,113.42
06005-8218-14 0100 0030 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 5,983.000 Unit Price: $93.00
This Est: 0.000 This Est: $0.00
Total: 6,303.732 Total: $586,247.08

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06002-8223-14 0100 9000  411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06005-8218-14 0100 9010  411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06002-8223-14 0100 9024  411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: -3,010.240 Total: $-3,010.24
06005-8218-14 0100 9025  411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06002-8223-14 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06005-8218-14 0100 9011 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06002-8223-14 0100 9002  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 7,885.500 Adj Total: 7,885.50
06005-8218-14 0100 9012 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9012 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5,917.500 Adj Total: 5,917.50
06002-8223-14 0100 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06005-8218-14 0100 9013  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06002-8223-14 0100 0060  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 118,280.000 Unit Price: $1.44
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 121,380.520 Total: $174,787.95
06005-8218-14 0100 0040  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 82,415.000 Unit Price: $1.44
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 76,101.290 Total: $109,585.86

RR004

Page 9




Print Date:
JJ07919

01/11/2017
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DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06002-8223-14 0100 0070 502-03.13 S.Y. CONCRETE PAVEMENT Bid: 1,375.000 Unit Price: $8.37
REMOVAL This Est: 0.000 This Est: $0.00
Total: 1,374.560 Total: $11,505.07
06005-3218-94 0100 0010 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 3.000 Unit Price: $840.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06002-8223-14 0100 0080 611-09.01 EACH ADJUSTMENT OF EXISTING Bid: 1.000 Unit Price: $672.00
CATCHBASIN This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06002-3223-94 0100 0010 701-02.01 S.F. CONCRETE CURB RAMP Bid: 500.000 Unit Price: $42.80
(RETROFIT) This Est: 0.000 This Est: $0.00
Total: 5,527.000 Total: $236,555.60
06005-3218-94 0100 0020 701-02.01 S.F. CONCRETE CURB RAMP Bid: 2,800.000 Unit Price: $42.80
(RETROFIT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06005-3218-94 0100 0030 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 200.000 Unit Price: $20.72
This Est: 0.000 This Est: $0.00
Total: 150.000 Total: $3,108.00
06005-3218-94 0100 9009 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $31.08
This Est: 0.000 This Est: $0.00
Total: 12.500 Total: $388.50

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06005-3218-94 0100 0040 705-04.05 EACH GUARDRAIL TERMINAL Bid: 1.000 Unit Price: $784.00
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $784.00
06005-3218-94 0100 0050 706-01 L.F. GUARDRAIL REMOVED Bid: 200.000 Unit Price: $1.12
This Est: 0.000 This Est: $0.00
Total: 135.500 Total: $151.76
06002-8223-14 0100 0090 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $51,834.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $51,834.00
06005-8218-14 0100 0050 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $45,966.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $45,966.00
06002-8223-14 0100 0100 712-04.02 EACH FLEXIBLE DRUMS Bid: 150.000 Unit Price: $5.60
(CHANNELIZATION) This Est: 0.000 This Est: $0.00
Total: 30.000 Total: $168.00
06005-8218-14 0100 0060 712-04.02 EACH FLEXIBLE DRUMS Bid: 171.000 Unit Price: $5.60
(CHANNELIZATION) This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $224.00
06005-3218-94 0100 0060 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 21.000 Unit Price: $5.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06002-8223-14 0100 0110 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 150.000 Unit Price: $5.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06005-8218-14 0100 0070 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 150.000 Unit Price: $5.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06002-8223-14 0100 0120 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 585.000 Unit Price: $9.69
This Est: 0.000 This Est: $0.00
Total: 451.000 Total: $4,370.19
06005-8218-14 0100 0080 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 342.000 Unit Price: $9.69
This Est: 0.000 This Est: $0.00
Total: 528.500 Total: $5,121.17
06002-8223-14 0100 0130 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 1.000 Unit Price: $952.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06005-8218-14 0100 0090 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 1.000 Unit Price: $952.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06002-3223-94 0100 0020 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 36.000 Unit Price: $38.08
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06002-8223-14 0100 0140  713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 1.000 Unit Price: $5,824.00
UNIT This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,824.00
06005-8218-14 0100 0100  713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 1.000 Unit Price: $5,824.00
UNIT This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,824.00
06005-3218-94 0100 0070  713-16.20 EACH SIGNS (DESCRIPTION)/(SEE Bid: 1.000 Unit Price: $336.00
PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06002-3223-94 0100 0030  716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 273.000 Unit Price: $24.64
Color) This Est: 0.000 This Est: $0.00
Total: 53.000 Total: $1,305.92
06005-3218-94 0100 0080  716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 8.000 Unit Price: $24.64
Color) This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $172.48
06002-3223-94 0100 0040  716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 274.000 Unit Price: $24.64
Color) This Est: 0.000 This Est: $0.00
Total: 138.000 Total: $3,400.32
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06002-3223-94 0100 0050 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 274.000 Unit Price: $24.64
Color) This Est: 0.000 This Est: $0.00
Total: 548.000 Total: $13,502.72
06005-3218-94 0100 0090 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 455.000 Unit Price: $24.64
Color) This Est: 0.000 This Est: $0.00
Total: 491.000 Total: $12,098.24
06005-3218-94 0100 0100 716-02.03 L.F. PLASTIC PAVEMENT MARKING Bid: 375.000 Unit Price: $8.68
(CROSS-WALK) This Est: 180.000 This Est: $1,562.40
Total: 1,581.000 Total: $13,723.08
06002-3223-94 0100 0060 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 60.000 Unit Price: $16.52
MARKING(CHANNELIZATION This Est: 14.555 This Est: $240.45
STRIPING) Total: 269.416 Total: $4,450.75
06005-3218-94 0100 0110 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 180.000 Unit Price: $16.52
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 233.999 Total: $3,865.66
06005-3218-94 0100 0120 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 730.000 Unit Price: $9.80
(STOP LINE) This Est: 270.000 This Est: $2,646.00
Total: 1,869.000 Total: $18,316.20
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06002-3223-94 0100 0070 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 84.000 Unit Price: $112.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 65.000 Total: $7,280.00
06005-3218-94 0100 0130 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 30.000 Unit Price: $112.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 42.000 Total: $4,704.00
06002-3223-94 0100 0080 716-02.07 L.F. PLASTIC PAVEMENT MARKING Bid: 208.000 Unit Price: $5.88
(24" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 66.000 Total: $388.08
06002-3223-94 0100 0090 716-04.01 EACH PLASTIC PAVEMENT MARKING Bid: 4.000 Unit Price: $156.80
(STRAIGHT-TURN ARROW) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $940.80
06002-3223-94 0100 0100 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 45.000 Unit Price: $112.00
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06002-3223-94 0100 0110 716-04.13 EACH PLASTIC PAVEMENT MARKING Bid: 38.000 Unit Price: $296.80
(BIKELANE SYMBOL & ARROW) This Est: 0.000 This Est: $0.00
Total: 39.000 Total: $11,575.20
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06002-3223-94 0100 0120 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 22.900 Unit Price: $588.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 14.354 Total: $8,440.15
06005-3218-94 0100 0140 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 15.400 Unit Price: $588.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 15.965 Total: $9,387.42
06005-3218-94 0100 0150 716-10.30 S.F. TRUNCATED DOME DETECTABLE Bid: 200.000 Unit Price: $36.96
WARNING MAT This Est: 0.000 This Est: $0.00
Total: 320.000 Total: $11,827.20
0100 0150 ADJUSTMENT Material Discrepancy Payment Adjus  Adj This Est 288.000 Adj This Est 11,827.20
Adj Total: 0.000 Adj Total: 0.00
06002-3223-94 0100 0130 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 17.200 Unit Price: $4,088.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 17.834 Total: $72,905.39
06005-3218-94 0100 0160 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 10.600 Unit Price: $4,088.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 12.448 Total: $50,887.42
06002-3223-94 0100 0140 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 399.000 Unit Price: $1.96
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.00
Total: 5,486.000 Total: $10,752.56

RR004
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06002-3223-94 0100 0150 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 2,180.000 Unit Price: $1.96
PVMT MRKNG (6IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 1,583.000 Total: $3,102.68
06005-3218-94 0100 0170 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 550.000 Unit Price: $1.96
PVMT MRKNG (6IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 1,372.000 Total: $2,689.12
06002-8223-14 0100 0150 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $26,794.15
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $26,794.15
06005-8218-14 0100 0110 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $23,760.85
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $23,760.85
06002-8223-14 0100 0160 730-14.02 L.F. SAW SLOT Bid: 10,887.000 Unit Price: $3.02
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06005-8218-14 0100 0120 730-14.02 L.F. SAW SLOT Bid: 14,530.000 Unit Price: $3.02
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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06002-8223-14 0100 0170 730-14.03 L.F. LOOP WIRE Bid: 43,528.000 Unit Price: $0.62
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

06005-8218-14 0100 0130 730-14.03 L.F. LOOP WIRE Bid: 43,590.000 Unit Price: $0.62
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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